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Planning Commission

(State Plans Division)

Subject: Report of Performance review of flagship programmes implemented in the state of Uttarakhand
Part - I
Executive Summary

· The State has an unspent balance of approx.Rs.800 crore under Flagship schemes which includes a carry forward of Rs.544 crore from the previous year. The slow pace in implementation is noticeable across all schemes. Expenditure under BRGF is nil as the State has not notified DPCs.
· In the case of centrally sponsored schemes, the budgeted amount is Rs.1748 crore of which the State has released 45% to the departments. The expenditure is only Rs.212 crore. With virtually only last quarter of the FY remaining, the State has to make extra efforts to speed up implementation and expenditure.
· NREGS and PMGSY are two Flagship Schemes that have caught the imagination of the rural people. There is not only mass awareness about the schemes but the details and the rights of individuals/beneficiaries are well known. The Gram Pardhans are actively pursuing the schemes.
· Fodder development through plantation of Napier plantation under NREGS by the Fodder Development Department has come as boon for rural women. 
· Lack of rains has accentuated drinking water problem in the area. The self of projects sanctioned under NREGS has given this activity a high priority. Rain water harvesting systems had been constructed under the Swajaldhara scheme but was now in disuse. This needs to be set right. 
· Implementation issues remain under NREGS. The Zila Parishad Pradhan, Pardhans of Block Samitis and of Gram Panchayat were near unanimous in demanding that:
1.
The choice of implementing one of the approved projects be left with the Panchayat rather than it being bound to follow the interse priority accorded by the authority (the DC or the ADC) approving the shelf of projects.

However, while this may give greater autonomy to the local people, it may run contrary to the priorities fixed by GOI or the State Government. The concern is that road construction, for instance, may attract grater importance/priority that say watershed programmes.
2.
Productivity norms for wage earners over the age of 60 years should be lowered.
3.
Minimum employment guarantee be enhanced up to 150 days in the case of families who have taken benefit of 100 days.

This needs to be seriously considered. The minimum employment guarantee period is not being enhanced because the average number of day for which employment has been demanded/provided is less than 40 days. However, low average is on account of only30-40% of volunteers actually coming forward to demand employment. Thus when averaged out, the average number of days is reduced to one-third. 
· The lag time in payment of wages from the submission of the muster roll is two months. This is despite the fact that in Tehri District Blocks have been assigned to different technical departments. A check of records revealed virtually no change from the rolls submitted by the Panchayat.
A possible way to cut the lag time could be to empower the Panchayat to release 90% of the wages on submission of the muster roll prepared by it and to pay the balance on final muster roll prepared by the assigned technical authority. In this manner, the wage earner will get at least 90% of dues immediately.
Material component for hill districts be enhanced from 40% to 50% to cover extra cost of transportation. 
· Maintenance of PMGSY roads constructed under Phase I which did not have maintenance obligation by the contractor is emerging as a major issue. The State, seriously constrained of resources, is in no position to spare funds for this purpose. 
GOI could consider funding maintenance of such roads on 50:50 sharing basis for next three yeas in PPP mode.
· Land acquisition and obtaining approvals from the Forest Department remains a perennial problem. The State is way behind in implementation largely on this account and it is unlikely that it will meet the targets by 2012.
· Problem lies in both the State’s inability to properly frame a proposal which would not require back references from the Forest Department and also the multi-stage and multi-level approval procedures of the Forest Department. The Regional Forest Authority for the State still operates from Lucknow, as no post has been perhaps sanctioned for the new State.
· An unusual demand of the Chairman/Zila Parishad and all other Pardhans was that the Mid Day Scheme be scrapped and replaced by a scholarship scheme for meritorious children. They argued that this scheme has not led to larger enrolment in Government schools; has diverted the attention and effort of the teachers from teaching to procuring rations, maintaining inventories and records, and supervise cooking. They argued that in regions where availability of food was not an issue, funds could be used for financial support (scholarships) to meritorious children. 
· There is huge shortage of teachers in hill areas of the state while in the plain areas 3000 excess teachers have been identified. Whether the State is able to relocate the surplus staff is a moot question.
· The State has adopted walk-in-interview system to recruit doctors and yet there is massive shortage. The Gram Pardhans suggested that hospitals at district quarters be made fully functional instead of spreading the resources too thin. The mobile Ambulance Service (108) is a huge success. It is catering to emergencies and also institutional deliveries. The model needs to be replicated under NRHM in other States.
· The State is keen that as 50% of deliveries in the State and in particular the inaccessible areas are not ‘institutional deliveries’ the system of training the dais should not be dispensed with.
· The State is also not in favour of making Asha workers contractual employees and would want to persist with incentive based remuneration.
· A perceptible slack of governance at district level is evident. The quality of supervision is mundane and routine in nature. Inspection by district level functionaries is a rare phenomenon.
· Convergence of schemes has begun to engage the attention of the State Government. For the present, though the vertical - departmental mode of implementation is evident. There is urgent need for horizontal convergence, particularly in social sector schemes, at the District level. The Deputy Commissioners will have to be more proactively involved to bring this about. 
· The State Govt. raised the issue of non inclusion of provision of annual ACA of Rs. 330 cr. in the Annual Plan 2009-10. The State claims that while this had been agreed to during the official level discussions, the same appears to have been subsumed in the special provision ACA) for the Kumbh Mela (400cr.). This has not only resulted in a gap in the resources available for implementing the Plan but also no untied funds are available to meet developmental needs of other regions.
Part 11
Physical and Financial Progress of Schemes
National Rural Employment Guarantee Scheme (NREGS):
(a)        Under the scheme, funds are transferred by the central govt. to the state govt. then to the district, Block Development Officer (BDO), panchayat and finally to the beneficiary.  At any point of time, there are some funds lying in the pipeline.  However, the beneficiaries reported approx. 2 months delay in payment of their wages. 

(b)       Wages are paid after assessment of the work by the Junior Engineer and at times are much less than the daily norms for such work.  The JE and TA also take a little longer time in assessing the quantum of work as they are reported to be overloaded. One JE is looking after 20-25 gram panchayats. BDO has not visit this gram panchayat since long.
(c)        Connectivity and rural water supply are the main problem in this area.  Compost fertilizer being prepared by the people at their houses. There are 23000 job card holders of which 8000 are real workers which comes about 30%. There was a submission from Gram pardhans that under RGGRY, the families which have completed 100 days of works, their working days may be increased upto 150 days.      
The physical and financial progress of the programme is given below:
A)  Financial Progress (up to Sep, 09)

                                                                                                          (Rs. in crore)
	Opening balance
	Central Share release
	State’s Share release
	Expenditure
	Balance

	39.57
	150.51
	11.69
	104.83
	98.45


N.B.- Central Share Release 

April 09 -53.60                     May 09 – 11.17   

July 09 – 26.19                     Aug 09 – 50.34

Sep 09 – 08.93
B)  Physical Progress (up to Sep, 09)
	 No.
	Works
	Unit
	Achievements

(up to Sep, 09)

	1
	Digging of new tanks/ponds percolation tanks, check dams.
	No.
	3391

	2
	Afforestation / plantation works.
	No.
	551

	3
	Minor irrigation works.
	No.
	685

	4
	Irrigation works  for SCs/ STs.
	No.
	61

	5
	Renovation of traditional water bodies.
	No.
	235

	6
	Land Development 
	No.
	206

	7
	Flood Control/ Protection
	No.
	1283

	8
	Rural Connectivity
	No.
	450


Pradhan Mantri Gram Sarak Yojana (PMGSY):
            347 habitations under PMGSY and 81 habitations under other programmes have been connected by September, 2009.  A total number of 24 habitations have been connected by Sep, 2009 against the target of 110 habitations during 2009-10. Against 750 KMs of road length of new connectivity, 254.60 kms. road have been constructed upto Sep, 2009. 
         

            From 16th to 18th  November, 2009, the team visited the projects sites of PMGSY and other programmes in Chopariyal, Saudh, Nagini and Jardhar in districts Tehri and observed the following issues in the execution of  projects under PMGSY:
(a) A 12.845 km road stretch from Chopariyal to Saudh in Block Chamba under PMGSY was visited.  The total length of this road is 12.845 Kms. Estimated cost of this road is Rs.253.95 lakhs financed by centre. The maintenance cost of this road upto five years is Rs.33.91 lakh which is payable by the State Government. The first stage work involving road cutting works and cross drainage (CD) work is already over.  The 2nd stage work involving black topping will be started by June, 2010. The local people were highly appreciative of the programme as it would connect them to the local markets/commercial centre to sell their marketable produces.

(b) A 7 KMs. Road stretch from Nagini to Jardhar constructed under PMGSY was visited by the team. Ist phase work has been completed. This is 5 year old project. This road was constructed after purchasing the land from village panchayats. Second phase work is to be done by the end of next year i. e. 2010.  
(c) As told be the State Government, the main problem in timely completion of roads is late land acquisition from forest department. Forest clearance and limited capacity of contractors to execute project were reported to be the main stumbling block in the timely execution of the works.   State govt. has requested for Central Govt. Assistance for NPV for projects involving delays in forest clearance.

(d) To a query by Sr. Adviser whether provision is being made for maintenance of assets/roads built under the PMSGY, it was informed that the state govt. will  provide funds  for maintenance of roads upto five years.  
The physical and financial progress of the programme is given below:
Status of Rural Road Connectivity under PMGSY
	 
	With popn. 1000+
	With popn. 500+
	With popn. 250+
	Total

	No. of unconnected Habitations as on 1.4.2000 
	152
	690
	1689
	2531

	No. of Roads Sanctioned upto Phase VII (upto 09/2009)
	119
	440
	332
	891

	No. of Connected Habitations upto 09/2009 under PMGSY
	87
	172
	88
	347

	No. of Connected Habitations under other programmes
	18
	33
	30
	81

	Balance Habitations to be connected
	47
	485
	1571
	2103


Financial Progress since inception 
 (Rs. in crore)
	Central Share release
	State Share release
	Total available amount
	Expenditure
	Balance

	503.61
	286.45
	790.06
	750.26
	39.74 + 39.40 
(Misc. receipt) = 
79.14


Financial Progress (2009- 10, upto Sep- 09) under PMGSY
                                                                                                       (Rs. in crore)
	Opening balance
	Central Share release
	State Share release
	Expenditure
	Balance

	73.82
	50.00
	32.47
	77.15
	79.14


Physical Progress (2009-10, up to Sep, 09) under PMGSY
	S. No.
	Works
	Unit
	Target (2009-10)
	Achiev.

(up to Sep, 09)

	1
	Habitations to be connected
	No.
	110
	24

	2
	New connectivity – Road Length
	Km.
	750
	254.60


Status of Forest Land Transfer Cases
No. of proposals – 350

No. of proposals sanctioned – 228

No. of pending proposals - 122

N.B. – Minimum sanctioning time is about one year. Some cases take even two 

          years.
Indira Awas Yojana (IAY):    
     Under the programme, assistance is provided for construction of houses/rooms to houseless rural poor (BPL) families on the funding pattern of 75:25 between the centre and the state.  During the current financial year upto Sept, 2009, a release (centre+state) of Rs.27.65 crore has been made. An amount of Rs.34.28 crore is yet to be released.  So far 4034 units have been constructed upto Sep, 2009. During the Review meeting, it was emphasized that all shelter less families will be covered under IAY by December, 2009. In Jardhar village, district Tehri, the gram panchayat have given plots to landless BPL families for construction of houses under IAY.  The village has been declared as a Nirmal Village, every unit having toilet facilities.  Physical and financial progress has been briefly summed up in the following table:-
Financial Progress (2009-10, up to Sep, 09)

                                                                                                           (Rs. in crore)

	Opening balance
	Central Share release
	State Share Release
	Expenditure
	Balance

	32.35
	21.41
	6.24
	27.05
	34.28


Physical Progress (2009-10, up to Sep, 09)

	S. No.
	Works
	Unit
	Achievements

	1
	House construction
	No.
	4034


BRGF:
A)  Financial Progress (up to Sep, 09)
 (Rs. in crore)

	Opening balance
	Central Share release
	State Share  release
	Expenditure
	Balance

	9.00
	-
	-
	-
	9.00

	· The available amount will be used in the current financial year.

· DPCs have not been constituted. DPC Act has been notified. The rules are being finalised.


The BRGF Scheme is currently running in three Districts:
Tehri- 


                                (Population- 6,04,747



                                                                   Blocks-                                                       09 GP- 979 ULBs- 06).
Champawat-                                               (Population- 2,24461




Blocks
                                                       04 GP- 290 ULBs- 03).
Chamoli- 
                                            (Population- 3,70,359 





Blocks-                                                     09 GP-   601 ULBs- 06)

The Five Year Perspective Plans
	District
	No. 

of GP
	Complied Plans
	Blocks
	Compiled Block Plans
	ULB
	Compiled ULB Plans

	Tehri
	979
	974
	09
	07
	06
	05

	Chamoli
	601
	443
	09
	06
	06
	01

	Champawat
	290
	290
	04
	04
	03
	02

	Total:-
	1870
	1707
	22
	17
	15
	08


Training Plans
· SIRD and ATI will conduct Trainings.

·  TOTs shall be conducted for Master Trainers.

·  NGOs shall be co-opted for training.

·  Committees shall identify NGOs at District level.

·  Standardized course material prepared.

·  Training to ERs (Panchayats) at Nyaya Panchayat Level.

·  Training to ERs (ULBs) at Nagar Parishad/ Panchayats.
Accelerated Rural Water Supply Programme (ARWSP):
The following table briefly depicts the physical and financial achievements of this component of Bharat Nirman:- 
A)  Financial Progress (up to Sep, 09)
                                                                                                          (Rs. in crore)

	Opening balance as on 1.4.09
	Releases made by Centre from April 09 to the end of the month
	State’s Contribution from April, 09 to the end of the month
	Expenditure from April, 09 to the end of the month
	Balance as at the end of the month

	133.67
	61.82
	50.43
	72.31
	173.61


NRWSP:
Main Objectives is to provide access to safe and potable water to every house hold in the State by 2012. Sharing Pattern - Funding 100% Central Grant. The following table briefly depicts the physical and financial achievements of this component:
Outlay/Budget/Release & Expenditure (Year-wise)
                                                                                           (Rs. in crore)

	Year
	Outlay
	Budget
	Release
	Expenditure

	2007-08
	89.30
	89.30
	89.30
	93.40*

	2008-09
	0.01
	107.58
	87.29
	63.92

	2009-10
	0.01
	0.01
	61.82
	22.28


Preparation of Schemes is delayed due to implementation of SWAP principals.
Yearwise Target & Achievement (Habitations)
	Year
	Target
	Achievement

	2005-06
	450
	484

	2006-07
	1840
	1896

	2007-08
	1451
	2167

	2008-09 
	1450
	1533

	2009-10 (10/2009)
	1210
	433


Preparation of Schemes is delayed due to implementation of SWAp principals.
JNNURM:
     Main Objectives is to develop infrastructure in Dehradun, Haridwar and Nainital including uplift of Urban Poor. Sharing Pattern - Funding 80% Central Grant, 10% State Grant and 10% ULB.  Town wise Cost/Release & Expenditure is given below.
Town wise Cost/Release & Expenditure
                                                                                                   (Rs. in crore)

	Name of Town
	Estimate cost
	Release 
	Expenditure

	Dehradun
	70.03
	17.51
	17.51

	Haridwar
	47.84
	35.48*
	35.48*

	Nainital
	5.47
	1.37
	1.37


* In addition of the approved project Rs. 8.53 crore has been sanctioned & released by State Government due to change in the quality of pipe.
* The work is yet to start because process of land acquisition is not complete.
Physical Progress:-
	Name of Town
	T.W. (Nos.)
	O.H.T./C.W.R. (Nos.)
	Pipe line (K.M.)

	
	Proposed
	Achieved 
	Proposed
	Achieved
	Proposed
	Achieved

	Dehradun
	30
	10  Commissioned

3 Completed

2 under construction 

15 yet to start * 
	44
	6 commissioned

16 under construction

22 Yet to start*
	49.55
	5.00

	Haridwar
	22
	14 completed 

8 under construction
	9
	8 Under construction

1 Yet to start*
	128.00
	68.00

	Nainital
	6
	3 commissioned 

3 under construction
	1
	Yet to start*
	2.85
	0.40


* The work is yet to start because process of land acquisition is not complete.
CRSP:
Financial Progress (up to Sep, 09)

(Rs. in crore)

	Opening balance as on 1.4.09
	Releases made by Centre from April 09 to the end of the month
	State’s Contribution from April, 09 to the end of the month
	Expenditure from April, 09 to the end of the month
	Balance as at the end of the month

	10.65
	8.15
	0.40
	6.67
	12.53


· Main objectives - To provide total sanitation to the habitants in phased manner by 2012.

· Sharing Pattern - Funding 60% Central Grant , 20% State Grant and 20% Beneficiary.
Outlay/Budget/Release & Expenditure under TSC are as under:
                                                                                          (Rs. in crore)

	Year
	Outlay
	Budget
	Release
	Expenditure

	2007-08
	9.15
	9.15
	9.15
	6.93

	2008-09 
	2.00
	2.00
	8.70
	6.34

	2009-10 
	0.40
	1.10
	8.55
	6.67


Yearwise Target & Achievement (Toilets).

	Year
	Target
	Achievement

	2005-06
	100000
	49192

	2006-07
	60395
	67419

	2007-08
	70300
	76121

	2008-09 
	80350
	98958

	2009-10 (09/09)
	146395
	42710


JNNURM: 
Budget Provision for 2009-10
 (Rs. in Lakh)

	S. N.        
	Name of the Scheme 
	2008-09 
	Annual Plan ( 2009-10) Proposed  Outlay 
	Budget 2009-10

	
	
	Budget  
	Released  
	 
	

	
	
	1

2

3

4

5

6

7

National Urban Renewal Mission 

8014.50

5559.95

8400.00

2100.00

10186.00

15205.00

IHSDP

400.00

0.00

496.00

214.00

620.00

620.00

UIDSMT

467.00

3086.63

798.40

199.60

998.00

998.00

BSUP

678.00

400.68

560.00

140.00

700.00

700.00


	2
	3
	4
	5
	
	7

	
	1
	National Urban Renewal Mission 
	8014.50
	5559.95
	8400.00
	2100.00
	10186.00
	15205.00

	1
	National Urban Renewal Mission 
	IHSDP
	400.00
	0.00
	496.00
	214.00
	620.00
	620.00

	2
	IHSDP
	UIDSMT
	467.00
	3086.63
	798.40
	199.60
	998.00
	998.00

	3
	UIDSMT
	BSUP
	678.00
	400.68
	560.00
	140.00
	700.00
	700.00

	4
	BSUP
	678.00
	400.68
	560.00
	140.00
	700.00
	700.00


Key Schemes: JNNURM
· Mission cities - 

Dehradun, Haridwar & Nainital
· City Development Plan –
Rs. 12499.54 cr.
UIG Component
· Projects sanctioned by Govt. of India-                    Rs. 233.74 cr.

· Amount Released to Executing Agency (1inst)      Rs. 54.43cr

· Amount utilized by Executing Agency. 
         Rs. 32.05cr
Projects sanctioned under Economic Stimulus Package:
· Projects sanctioned by Govt. of India-                  
Rs.81.83 cr.

· Amount Released to Executing Agency                
Rs. 27.24 cr.

· Amount utilized by Executing Agency                 
Rs. 0.31cr.
Projects submitted to GOI

3 Sub Ways in Dehradun                                              Rs. 5.43 Cr.
New Projects to be submitted under UIG
 1.
SWM Nainital                                             Rs 10.00 Cr (Approx)
 2.
Haridwar-   sewerage system                      Rs.  8.00 cr
New Projects to be submitted under Economic Stimulus Package
1. Dehradun - 2nd Phase of Expansion of sanctioned Sewerage project  

Rs.45.35 cr (Approx)

2. Nainital   -   Expansion of Roads  Rs  50.00 cr (Approx)

3. Flyover  at  Haridwar -  Rs  20.00  Cr  (Approx)

4. Channelization of Escape Channel from Ganga cannal- Rs  35.08 cr (Approx) 
BSUP:
· Projects sanctioned by Govt. of India-                Rs. 36.12 cr.

· Amount released to Executing Agency (1 inst)   Rs. 9.95  cr

· Amount utilized  by Executing Agency.              Rs.  NIL
·  New Proposed Projects
1. Brahmanagar Niranjanpur Dehradun              Rs. 30.00 Cr

                                                                                          (Approx)

2. Ramnagar Malin Basti, Dehradun                   Rs. 7.80 Cr 

                                                                                          (Approx)
IHSDP:
· Projects sanctioned by Govt. of India-                  Rs. 5.85cr.
· Amount Released to Executing Agency (1 inst)    Rs. 2.92  cr.
· Amount utilized  by Executing Agency.                Rs 0.91 Cr.
Proposed projects

· Jaspur

· Mussoorie

· Landhura
UIDSSMT:
· Projects sanctioned by Govt. of India-                  Rs. 79.75cr.
· Amount Released to Executing Agency (1 inst)    Rs. 0.08 cr.
· Amount utilized  by Executing Agency.                Nil.
· Sanctioned Projects amount yet to be released by GoI.
1.  Water supply Scheme for Mussoorie                   Rs. 16.00 Cr. 

      2.
 Solid waste management project
                   Rs. 2.02 Cr. 

             for Chamoli-Gopeshwar.
AIBP (Works By Irrigation Department):
                                                                                                        (Rs. in crore)
	Opening balance as on 1.4.09
	Releases made by Centre from April 09 to the end of the month
	State’s Contribution from April, 09 to the end of the month
	Expenditure from April, 09 to the end of the month
	Balance as at the end of the month

	24.13
	45.23
	7.70
	12.44
	64.42


AIBP  by MINOR IRRIGATION DEPARTMENT     
· Mandate: To provide adequate irrigation facility in 80% of the land area of Uttarakhand that is hilly and mountainous. 

· Main Activities: Minor Irrigation Department is engaged in construction of small/ minor irrigation schemes, such as hydrams, gravity gules, storage tanks,  artesian  wells and boring pumps under District plans, State sector funding and centrally sponsored schemes/ programmes such as AIBP.


· Vision: To achieve complete hydrological mapping of Uttarakhand with the help of latest technologies and develop a sustainable water use policy for the state.

· Strategy: Leverage the potentials of remote sensing technologies and GIS mapping to develop a basic databank to ensure effective project planning. Simultaneously partner with local user groups and NGOs to ensure quality in project planning, delivery and maintenance.
Component–wise physical and financial progress  is as under:-
Financial Performance of AIBP During 2009-10 (as on June 2009):
                                                                                                                (Rs in Crore)
	S. No.
	State
	Opening Balance

as on

01-04-2009
	Release made by Centre from April 2009 to the end of the month
	State’s Contribution from April 2009 to the end of the month
	Expenditure from April 2009 to the end of the month
	Balance as at the end of the month

	1
	Uttarakhand
	27.90
	0.00
	1.32
	0.000
	27.90


Physical Achievement under AIBP for the year 2009-10 (up to June 2009) :
	S. No.
	Name of the scheme
	Unit
	Achievement

	1
	Gule Construction
	Km
	0.00

	2
	Hauze 
	Nos.
	0

	3
	Hydram
	Nos.
	0

	4
	Weir
	Nos.
	0

	5
	Pipe Line
	Km.
	0.00

	6
	Irrigation Potential
	Hect.
	0.00


AIBP (Works By Minor Irrigation ):
 Financial Progress (up to Sep, 09):
                                                                                                        (Rs. in crore)

	Opening balance as on 1.4.09
	Releases made by Centre from April 09 to the end of the month
	State’s Contribution from April, 09 to the end of the month
	Expenditure from April, 09 to the end of the month
	Balance as at the end of the month

	27.90
	0
	1.32
	10.75
	17.15


Physical Achievement under AIBP for the year 2009-10
(up to September 2009)         MINOR IRRIGATION
	S. No.
	Name of the scheme
	Unit
	Achievement

	1
	Gule Construction
	Km
	300.72

	2
	Hauze 
	Nos.
	298

	3
	Hydram
	Nos.
	04

	4
	Weir
	Nos.
	02

	5
	Pipe Line
	Km.
	89.065

	6
	Irrigation Potential
	Hect.
	4960.40


Details of Sanctioned and Completed Schemes under AIBP (Minor Irrigation)
	S. No.
	District
	Sanctioned Schemes
	Sanctioned Sub-schemes
	Completed
	Incomplete Schemes

	1
	Dehradun
	138
	1096
	371
	725

	2
	Tehri
	101
	1060
	578
	482

	3
	Uttarkashi
	43
	655
	368
	287

	4
	Pauri
	100
	1169
	868
	301

	5
	Chamoli
	98
	566
	264
	302

	6
	Rudraprayag
	11
	146
	83
	63

	7
	Haridwar
	21
	179
	117
	62

	8
	Nainital
	89
	418
	250
	168

	9
	Almora
	74
	1170
	703
	467

	10
	Udhamsinghnagar
	60
	129
	105
	24

	11
	Bageshwar
	63
	427
	139
	288

	12
	Champawat
	45
	461
	304
	157

	13
	Pithoragarh
	55
	493
	364
	129

	Total
	898
	7969
	4514
	3455


Rajiv Gandhi Grameen Vidyutikaran Yojana(RGGVY):
The detail of progress of the implementation of schemes sanctioned during   11th five year plan has not been reported by the State Government.
 Financial Progress (up to Oct, 09)
                                                                                                          (Rs. in crore)
	Opening balance as on 1.4.09
	Releases made by Centre from April 09 to the end of the month
	State’s Contribution from April, 09 to the end of the month
	Expenditure from April, 09 to the end of the month
	Balance as at the end of the month

	5.13
	102.06
	-
	44.79
	52.14


APDRP
A)  Financial Progress (up to Oct, 09)
                                                                                                           (Rs. in crore)
	Opening balance as on 1.4.09
	Releases made by Centre from April 09 to the end of the month
	State’s Contribution from April, 09 to the end of the month
	Expenditure from April, 09 to the end of the month
	Balance as at the end of the month

	2.44
	0.12
	-
	-
	2.56


Integrated Child Development Scheme (ICDS):
(a)                 The state is implementing 99 projects under ICDS and 9156 anganwaris where supplementary nutrition, nutrition and health education, immunization, health check-up, referral services and non-formal pre-school education services are provided. An anganwari centre, at Dharsal village was visited by the team.  The center is not maintaining the growth registers, stock registers, immunization and inspection registers properly.  The toilet constructed for children was not maintained properly and it was closed for children. 5  children of a total of 15 were present and they were being served daliya, Khichari, Rice & dal and halwa.  

(b)                During field visits of anganwadi at gram panchayat Dharsal in block Chamba, it was observed that the anganwadi workers were not fully aware of various record registers and medical kit. The anaganwadi did not have separate provision of toilet and drinking water.  There were 5 children present of 14.  They appeared to be in good health and were being served mid-day meals regularly. CDPO visited on 14.7.2006 after that no visit was made by CPIO. District Programme Officer never visited this center. Vaccination was not being done on a regular basis. Inspection register was signed by Sr. Adviser on 17.11.2009. 
(c)                    No problems were reported in getting food grains, transportation and storage for the mid-day meal scheme. 
(d)                   Conversion is the major issue. The State Government has mentioned that supervise the anganwadi centers is very difficult in hilly areas. Physical monitoring is not being done.
Financial Progress (up to Sep, 09)
                                                                                                      (Rs. in crore)
	Opening balance as on 1.4.09
	Releases made by Centre from April 09 to the end of the month
	State’s Contribution from April, 09 to the end of the month
	Expenditure from April, 09 to the end of the month
	Balance as at the end of the month

	13.08
	12.06
	34.18
	16.62
	17.56


ICDS : Physical Progress:
	S. N.
	Item
	Unit
	Target
	Achiev.

	1
	ICDS Projects
	No.
	99
	99

	2
	Anganwadi Centres
	No.
	9664
	9156

	3
	Mini Anganwadi Centres
	No.
	2676
	1562

	4
	To help Pregnant/ Lectating Mothers
	No.
	220040
	75365

	5
	To help Children(1/2 to 3 Yrs)
	No.
	440080
	212711

	6
	To help Children(3 to 6 Yrs)
	No.
	440080
	138508

	7
	To help Adolescent Girls
	No.
	37020
	32154

	8
	Supply of Medicine Kits
	No.
	12340
	 

	9
	Supply of School Kit
	No.
	12340
	 


Sarva Shiksha Abhiyan (2009-10) as on 16.11.2009
Construction of new primary schools, up gradation of primary school to upper primary schools, provision of drinking water, kitchen sets, separate toilet for girls, boundary walls, distribution of free text-books, provision of teacher’s training, computer education etc. are covered under the programme.
41 new Primary Schools have been sanctioned by upgrading the existing Education Guarantee Scheme centers. 12 new Primary School and 129 new Upper Primary Schools have been sanctioned in the year 2009-10. The Post of 106 new regular teachers in primary and 387 new regular upper primary teachers have been sanctioned in the year 2009-10.  Total 7413 civil works have been sanctioned in the year 2009-10 under SSA.

Against the target of 4673 Early Child Care Education (ECCE) centres 4646 are functional. 2252 CWSN (Children With Special Need ) children are assessed for aids & appliances camps. 539 Disability certificate distributed for CWSN children in camps. 1084 dropout girls are studying in 26 Kasturba Gandhi Balika Vidhyalaya in 12 districts. This includes 230 from BPL families, 64 ST, 525 SC, 204 OBC and 61 minority girls.  763 children have been benefited through ''PAHAL'' Scheme (A Programme for Urban deprived children).  43726 Teachers have been provided in service teacher training till August, 2009 during the year 2009-10. 
In 1st phase 315 schools were inspected in Kumaon region in 7.9.2009 and 24% students were found absent. In 2nd phase 630 schools were inspected on 16.9.09 and 16 teachers were found absent. Absentee teachers were suspended. The teacher and student ratio is 1:27. Almost 3000 teachers are in surplus.   
Financial Progress of SSA
                                                                          (Rs. in lakh)

	S. No.
	Particulars
	2008-09
	2009-10

	
	
	
	As on Jun. 30
	As on Sep. 30

	A
	Approved Outlay ( AWP&B)
	27296.16
	33057.31

	i
	     Ratio of Center and State Share
	65%:35%
	60%:40%

	ii
	     Center Share
	17742.50
	19834.39

	iii
	     State Share
	9553.66
	13222.92

	B
	Opening Balance
	9972.45
	4492.16

	i
	     Center Share in opening balance
	6482.09
	3624.55

	ii
	     State Share in opening balance
	3490.36
	867.61

	C
	Total Grant received 
	16592.26
	7008.34
	12806.43

	i
	     Center Share received 
	11444.45
	5391.80
	6997.29

	ii
	     State Share received 
	5078.31
	1616.54
	5809.14

	D
	Interest and other received
	69.50
	0.00
	1.40

	E
	Total available funds
	26564.71
	11500.50
	17299.99

	F
	Expenditure
	22072.55
	6067.34
	10611.68

	G
	Closing balance
	4492.16
	5534.16
	6688.31


National Rural Health Mission(NRHM) –  (Physical achievements)
· ASHA

· Number of ASHA  selected till 2009 – 9923

· Number of ASHA trained up to 5th Module - 8627

· Number of ASHA in place with Drug Kits – 8797

· Institutional deliveries & JSY

· Number of Institutional deliveries (2009-10 till 30th Sept.) - 40068

· No. of JSY beneficiaries (2009-10 till 30th Sept.) - 38428

· Immunization 

· No. of Children completely immunized (2009-10 till 30th Sept.) – 109284

· Sterilizations

· Male Sterilization (2009-10 till 30th Sept.) – 478

· Female Sterilization (2009-10 till 30th Sept.) – 4280

· Village Health and Nutrition Days

· No. of VHND held (2009-10 till 30th Sept.) – 24108

· National Blindness Control Programme

· Total Cataract Surgeries (2009-10 till 30th Sept.) – 16411

· Total IOL transplant (2009-10 till 30th Sept.) – 15660

· Integrated Disease Surveillance Programme 

· No. of Epidemics Reported (2009-10 till 30th Sept.) – 39

· No. of Epidemics Attended (2009-10 till 30th Sept.) – 39

· RNTCP 

· Targets (85% success rate ; 70% detection rates in New sputum pos. patients)

· Qtr 1 (F.Y. 2009-10) (84% success rate ; 67% detection rate)

· Qtr 2 (F.Y. 2009-10) (84% success rate ; 63% detection rate)
National Rural Health Mission-Uttarakhand
FINANCIAL PROGRESS FOR FIRST TWO QUARTERS FOR THE FINANCIAL YEAR 2009-10    (Upto 30TH SEPT'2009)                                                                                                                                                            
(Rs. In lac)
	S.No.
	Name of the Programme
	  Expenditure for 1st Quarter ending 30th JUNE'09  
	  Expenditure for 2nd Quarter ending  30th SEPT'09  
	Total Cumulative Expenditure  Upto 30th. SEPT'09  

	1
	2
	3
	4
	5

	A
	Non-Budgetery (Family Planning)
	 

	1
	RCH-II Flexipool
	281.87
	589.22
	871.09

	2
	NRHM Additionaliites
	301.67
	408.99
	710.66

	3
	Routine Immunization
	15.21
	89.70
	104.91

	4
	Pulse Polio Prog. 
	249.51
	187.40
	436.91

	5
	Telemedicine ( E-Health) 
	0.00
	0.00
	0.00

	6
	Tobacco Controll Prog.
	0.00
	2.00
	2.00

	Total –A
	848.26
	1277.31
	2125.57

	B
	Other Disease Controll Prog.
	 

	1
	RNTCP (T.B.) 
	36.87
	52.47
	89.34

	2
	Leprocy Controll Programme
	1.86
	3.99
	5.85

	3
	IDSP Programme
	6.25
	0.00
	6.25

	4
	IDD Programme
	0.00
	0.00
	0.00

	5
	Blindness Controll Programme
	4.13
	0.79
	4.92

	6
	NVBDCP (Malaria)
	0.00
	0.00
	0.00

	7
	NPPCD (Defeness Controll Prog.)
	0.00
	0.00
	0.00

	Total -B
	49.11
	57.25
	106.36

	Grand Total (A+B)
	897.37
	1334.56
	2231.93


Total Sanitation Programme (TSP):
The team visited Pursol village in Chamba bloch under Nirmal Gram Panchayat. Each family was having toilet. In each Vidyalaya and Anganwadi center, there are toilet and atmosphere of the village was very clean. Average cost of toilet is Rs.2900/.

Sr. Adviser suggested that toilet pit is not there which should be prepared and  gas pipe should also be fixed.
Mid Day Meal
Status 2009-10 (as on Sep, 2009)

· No. of Schools



                          17764

· No. of benefited children 

 
          1154914

· No. of Cooks & Helpers 



  20334

· No. Kitchen-Store Rooms (@ Rs. 60,000/)

    4972

· No. of Kachcha Kitchen sheds  (@ Rs. 10,000/) 
    8621

· Schools without kitchen facility 


    4171

· Gas based cooking (schools) 


                4844

· Fire wood cooking( schools) 

                          12920

	 Release and Expenditure Summary till June 2009


	 
	      
	 (Rs. in crore)
	 

	Particulars
	GOI
	State
	Total

	Total Approved budget
	44.6738
	26.3557
	71.0295

	(A) Opening Balance
	14.3373
	0
	14.3373

	(B) Released
	11.1684
	17.2573
	28.4257

	(A)+(B) through State budget
	 
	 
	42.7630

	Expenditure till June. 2009
	4.6148
	2.9365
	7.5513

	Balance at Districts
	20.8909
	14.3208
	35.2117


	 Release and Expenditure Summary till Sept. 2009


	 
	 
	 (Rs. in crore)
	 

	Particulars
	GOI
	State
	Total

	Total Approved budget
	44.6738
	26.3557
	71.0295

	(A) Opening Balance
	14.3373
	0
	14.3373

	(B) Released
	11.1684
	17.2573
	28.4257

	(A)+(B) through State budget
	 
	 
	42.7630

	Expenditure till Sept. 2009
	16.5266
	9.5437
	26.0703

	Balance at Districts
	8.9791
	7.7136
	16.6927


List of participants of the meeting taken by Sr. Adviser with Gram Pradhans on 17.11.2009

	S.No.
	Names
	Post

	1
	Shri Rattan Singh Gunsola
	Chairman, Zila Panchayat Tehri, Garwal

	2.
	Shri Aditya Kothari
	Member, Zila Panchayat

	3.
	Shri Virender Singh Kandari
	    -do-

	4.
	Smt. Nilam Bist
	Chief, Millangana

	5.
	Smt. Rajni Sajwan
	Chief, Chauldar

	6.
	Smt. Geetadevi Rawat
	Chief, Jaunpur

	7.
	Smt. J.P. Ratri
	Chief, Aukhnidar

	8.
	Smt. Swarn Singh Rawat
	Chief, Chamba

	9.
	Smt Jaiprakash Shah
	Chief, Kirtinagar

	10.
	Smt  Puranchand Ramola
	Chief, Pratapnagar

	11.
	Smt. Kusum Sajwan
	Chief,Devprayag

	12.
	Smt. S.S. Chauhan,
	Zila Development Officer


Officers Participated in Wrap-up Meeting regarding Flagship Programmes of Uttarakhand held at Dehradun on 18/11/09 
1- Shri N.S. Napalchyal, Chief Secretary, Uttarakhand.

2- Smt. Radha Raturi, Secretary Planning.

3- Shri P.S. Jangpangi, Adl. Secretary, Planning.

4- Shri Harshpati Uniyal, Director, Planning.

5- Shri Tomar, OSD. Rural Development.
Officers Participated in the Review Meeting regarding Flagship Programmes of Uttarakhand held at Dehradun on 16/11/09 under Chairmanship of Sr Adviser, Planning Commission, GoI.
1- Shri Keshav Desiraju, Principal Secretary, Medical Health &  Family Welfare.

2- Smt. Radha Raturi, Secretary Planning.

3- Shri  Omprakash, Secretary, Rural Development.

4- Dr.   Rakesh Kumar, Secretary, Education.

5- Shri  Anup Badhawan, Secretary, Urban Development.

6- Shri  Ranbir Singh, Secretary, Agriculture.

7- Shri  Saurabh Jain, Additional Secretary, Power

8- Shri  Manjul Kumar Joshi, Additional Director, Panchayati Raj.

9- Mrs. Radhika Jha, S.P.D.  Basic Education.

10- Shri  Kapil Lal, Director, Swajal.

11- Dr. A.P. Mamgai, Director, Medical, Health & Family Welfare.

12- Shri  R.K. Kuwar, Adl. Director, Sarva Shiksha Abiyan.

13- Shri  Mu. Umar, Chief Engineer, PWD.

14- Shri  D.K. Pachuari, S.E, Irrigation.

15- Shri  M.S. Bisht, Joint Director, MDM, Education.

16- Shri  R.M. Aswal, G.M, Power.

17- Shri  M.C.Thakur, S.R.O, Social Welfare.

18- Shri  Mohit Chaudhri, Programme Officer, ICDS. 

19- Shri  Bhajan Singh, M.D., Peyjal Nigam.

20- Shri  Piyush Singh, Mission Director, NRHM.

21- Shri  Diwaniram, S.R.O. State Planning.

22- Shri  Rajkumar, S.R.O. State Planning.

23- Shri  K.C. Pant, R.O. State Planning.

24- Shri  S.C. Pant, Executive.Eng, Peyjal Nigam.

25- Shri  Chand Mauleshwar Dimri, G.M., Peyjal Nigam.

26- Shri  Sunil Kumar, G.M. Peyjal Nigam.

27- Shri  Navin Singh Tadagi, Dupty Sec., Peyjal Nigam.

28- Shri  A.K. Rajpoot, Project Coordinator, NREGA.

29- Shri  A. Javed, Exe. Eng., URRDA.

30- Shri  Y.V. Pandy, Exe. Eng. URRDA.









